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ESTIMATE RUN 09/07/2016

ESTIMATE SUMMARY 16:59:54

CONTID: C20263         ESTIMATE NO: 0006 PROG 2005

PCN: 20263-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 KIT CARSON COUNTY PERCENT TIME:

PROJECT NO: BR0705-081                    

I-70 KIT CARSON COUNTY

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,753,909.42 PARTICIPATING $ $ 275,480.63

AWARD PROJECT AMT: 3,492,615.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.18

WORK DAYS

WORK DAYS

69.13%

1,158,878.91

275,480.63

275,480.63

275,480.63

$

$

$

$

2,595,030.51

0.00

2,595,030.51

0.00

2,595,030.51

-52,389.24

0.00

2,542,641.27

0.00

AMOUNT DUE 2,542,641.27 275,480.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,480.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

104.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/14/201608/27/2016

12/10/2015

12/29/2015

01/19/2016

03/14/2016
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

24.000

EACH

35.00000

0010 *Removal of Pavement Marking 13,583.000

0.000

202-00250  
 

27,166.0013,583.000

0.00

45,901.000

SF  

2.00000

0015 *Removal of Ground Sign 4.000

0.000

202-00810  
 

1,160.004.000

0.00

8.000

EACH

290.00000

0020 *Removal of Guardrail Type 3 675.000

0.000

202-01130  
 

2,700.00675.000

0.00

675.000

LF  

4.00000

0025 *Removal of Guardrail Thrie Beam 300.000

0.000

202-01135  
 

1,800.00300.000

0.00

300.000

LF  

6.00000

0030 *Removal of End Anchorage 6.000

0.000

202-01300  
 

1,146.006.000

0.00

6.000

EACH

191.00000

0035 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

6,500.000

SF  

0.35000

0040 Embankment Material (Complete In Place) 6.000

0.000

203-00060  
 

960.006.000

0.00

24.000

CY  

160.00000

0045 Erosion Log (12 Inch) 680.000

0.000

208-00002  
 

5,100.00680.000

0.00

680.000

LF  

7.50000

0050 Aggregate Bag 444.000

0.000

208-00035  
 

3,552.00444.000

0.00

600.000

LF  

8.00000

0055 Concrete Washout Structure 8.000

0.000

208-00045  
 

9,600.008.000

0.00

8.000

EACH

1,200.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 12.000

4.000

208-00103  
 

1,008.0016.000

252.00

25.000

HOUR

63.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

115.00000

0070 Sweeping (Sediment Removal) 46.000

0.000

208-00106  
 

6,670.0046.000

0.00

120.000

HOUR

145.00000

0075 *Erosion Control Supervisor 36.000

8.000

208-00205  
 

3,080.0044.000

560.00

90.000

HOUR

70.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,500.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

5,750.00000

0090 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

970.000

SY  

5.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 4.420

0.000

403-00720  
 

1,679.604.420

0.00

16.000

TON 

380.00000

0100 Roadway Compression Joint Sealer 688.000

0.000

518-00010  
 

82,560.00688.000

0.00

1,224.000

LF  

120.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 1,350.000

0.000

606-00301  
 

40,500.001,350.000

0.00

1,350.000

LF  

30.00000

0110 *Transition Type 3G 16.000

0.000

606-01370  
 

33,600.0016.000

0.00

16.000

EACH

2,100.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

10,200.006.000

0.00

6.000

EACH

1,700.00000

0120 Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

48.000

EACH

30.00000

0125 *Sign Panel (Class II) 48.000

0.000

614-00012  
 

2,160.0048.000

0.00

96.000

SF  

45.00000

0130 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

4.000

0.000

614-01583  
 

2,680.004.000

0.00

8.000

EACH

670.00000

0135 *Rumble Strip (Grinding)(Concrete) 1,000.000

0.000

614-80392  
 

15,000.001,000.000

0.00

1,000.000

LF  

15.00000

0140 *Construction Surveying 0.510

0.290

625-00000  
 

18,400.000.800

6,670.00

1.000

L S 

23,000.00000

0145 *Mobilization 1.000

0.000

626-00000  
 

300,000.001.000

0.00

1.000

L S 

300,000.00000

0150 *Public Information Services 0.650

0.100

626-01000  
 

5,625.000.750

750.00

1.000

L S 

7,500.00000

0155 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

56.000

GAL 

260.00000

0160 *Pavement Marking Paint (Waterborne) 559.000

0.000

627-00011  
 

27,950.00559.000

0.00

559.000

GAL 

50.00000

0165 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,167.000

SF  

24.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 28.000

0.000

630-00000  
 

924.0028.000

0.00

450.000

HOUR

33.00000

0175 *Traffic Control Inspection 129.000

28.000

630-00007  
 

54,165.00157.000

9,660.00

185.000

DAY 

345.00000

0180 *Traffic Control Management 10.000

0.000

630-00012  
 

9,400.0010.000

0.00

32.000

DAY 

940.00000

0185 *Flashing Beacon (Solar) 6.000

0.000

630-80002  
 

5,202.006.000

0.00

12.000

EACH

867.00000

0190 *Barricade (Type 3 M-D) (Temporary) 5.000

0.000

630-80338  
 

1,530.005.000

0.00

10.000

EACH

306.00000

0195 *Construction Traffic Sign (Panel Size A) 28.000

0.000

630-80341  
 

1,400.0028.000

0.00

56.000

EACH

50.00000

0200 *Construction Traffic Sign (Panel Size B) 30.500

0.000

630-80342  
 

2,287.5030.500

0.00

61.000

EACH

75.00000

0205 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

1,566.0018.000

0.00

36.000

EACH

87.00000

0210 *Construction Traffic Sign (Special) 281.500

0.000

630-80344  
 

10,697.00281.500

0.00

563.000

SF  

38.00000

0215 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,770.001.000

0.00

2.000

EACH

7,770.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 94.500

0.000

630-80360  
 

4,347.0094.500

0.00

195.000

EACH

46.00000

0230 *Concrete Barrier (Temporary) 1,830.000

0.000

630-80370  
 

87,840.001,830.000

0.00

3,660.000

LF  

48.00000

0235 *Traffic Cone 234.000

0.000

630-80380  
 

2,106.00234.000

0.00

485.000

EACH

9.00000

0240 *Channelizing Device (Fixed) 251.500

74.000

630-80391  
 

12,369.00325.500

2,812.00

651.000

EACH

38.00000

0245 *Mobile Attenuator 9.000

0.000

630-85041  
 

9,360.009.000

0.00

15.000

DAY 

1,040.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0270 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 818,540.1020,704.001,257,029.00CURRENT AMT0200 $ $ $

CAT NO0300 G-28-K 

0280 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

10.000

SY  

70.00000

0285 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0290 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

10.000

SY  

125.00000

0295 Removal of Portions of Present Structure (Class 2) 8.000

0.000

202-00453  
 

1,448.008.000

0.00

16.000

SY  

181.00000

0300 *Removal of Portions of Present Structure 70.900

53.200

202-00503  
 

21,717.50124.100

9,310.00

124.100

SY  

175.00000

0302 Muck Excav 38.000

19.700

203-00100  
 

2,607.4657.700

890.24

57.700

CY  

45.19000

0304 Str Bkfl (Flow-Fill) 0.000

19.500

206-00065  
 

2,593.5019.500

2,593.50

19.500

CY  

133.00000

0305 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

7.000

SF  

158.00000

0310 Replace Concrete Pavement 59.600

26.200

210-03100  
 

27,198.6085.800

8,305.40

85.800

SY  

317.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0315 *Aggregate Base Course (Class 6) 40.260

0.000

304-06007  
 

5,354.5840.260

0.00

55.000

CY  

133.00000

0320 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0325 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

675.00000

0335 *Structural Steel (Galvanized) 935.000

0.000

509-00001  
 

7,012.50935.000

0.00

935.000

LB  

7.50000

0340 *Place Thin Bonded Overlay (Polyester Concrete) 298.600

0.000

519-03035  
 

16,721.60298.600

0.00

510.000

SY  

56.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 625.180

0.000

519-03055  
 

56,891.38625.180

0.00

1,053.000

CF  

91.00000

0350 *Concrete Class D (Bridge) 27.840

10.800

601-03040  
 

20,556.4838.640

5,745.60

49.000

CY  

532.00000

0353 Conc (Patching) CO #3 0.700

0.000

601-06100  
 

1,260.000.700

0.00

0.700

CY  

1,800.00000

0355 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

1.000

CY  

1,800.00000

0360 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0300 G-28-K 

0365 Galvanic Anodes 20.000

0.000

601-51005  
 

560.0020.000

0.00

20.000

EACH

28.00000

0370 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

21.000

LB  

2.00000

0375 Reinforcing Steel (Epoxy Coated) 3,928.000

1,418.000

602-00020  
 

7,484.405,346.000

1,985.20

7,166.000

LB  

1.40000

CAT 179,544.5028,829.94250,159.46CURRENT AMT0300 $ $ $

CAT NO0301 G-28-L 

0380 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

16.000

SY  

70.00000

0385 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0390 Removal of Portions of Present Structure (Class 1) 29.400

0.000

202-00450  
 

3,675.0029.400

0.00

43.000

SY  

125.00000

0395 Removal of Portions of Present Structure (Class 2) 37.300

0.000

202-00453  
 

6,751.3037.300

0.00

43.000

SY  

181.00000

0400 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

9.000

SY  

300.00000

0405 *Removal of Portions of Present Structure 70.900

55.600

202-00503  
 

22,137.50126.500

9,730.00

126.500

SY  

175.00000

0407 Muck Excav 73.000

39.500

203-00100  
 

5,083.88112.500

1,785.01

112.500

CY  

45.19000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0409 Str Bkfl (Flow-Fill) 0.000

25.000

206-00065  
 

3,325.0025.000

3,325.00

25.000

CY  

133.00000

0410 Replace Concrete Pavement 28.100

12.500

210-03100  
 

12,870.2040.600

3,962.50

51.000

SY  

317.00000

0415 *Aggregate Base Course (Class 6) 72.960

0.000

304-06007  
 

9,703.6872.960

0.00

85.000

CY  

133.00000

0420 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0425 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0430 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

3.000

CY  

675.00000

0435 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

4.000

LF  

82.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 768.200

0.000

519-03055  
 

69,906.20768.200

0.00

1,077.000

CF  

91.00000

0450 *Concrete Class D (Bridge) 28.030

3.800

601-03040  
 

16,933.5631.830

2,021.60

49.000

CY  

532.00000

0453 Conc (Patching) CO #3 1.300

0.000

601-06100  
 

2,340.001.300

0.00

1.300

CY  

1,800.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0301 G-28-L 

0455 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

7.000

CY  

1,800.00000

0460 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0465 Galvanic Anodes 19.000

0.000

601-51005  
 

532.0019.000

0.00

86.000

EACH

28.00000

0470 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

289.000

LB  

2.00000

0475 Reinforcing Steel (Epoxy Coated) 3,934.000

325.000

602-00020  
 

5,962.604,259.000

455.00

7,166.000

LB  

1.40000

CAT 184,103.4221,279.11268,210.28CURRENT AMT0301 $ $ $

CAT NO0302 G-28-M 

0480 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

162.000

SY  

70.00000

0485 *Remove Concrete Pavement (Planing) (Special) 230.000

0.000

202-00217  
 

4,715.00230.000

0.00

230.000

SY  

20.50000

0490 Removal of Portions of Present Structure (Class 1) 71.700

0.000

202-00450  
 

8,962.5071.700

0.00

71.700

SY  

125.00000

0495 Removal of Portions of Present Structure (Class 2) 175.200

132.900

202-00453  
 

55,766.10308.100

24,054.90

308.100

SY  

181.00000

0500 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

300.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0505 *Removal of Portions of Present Structure 70.900

54.900

202-00503  
 

22,015.00125.800

9,607.50

125.800

SY  

175.00000

0507 Muck Excav 53.000

54.700

203-00100  
 

4,866.96107.700

2,471.89

107.700

CY  

45.19000

0509 Str Bkfl (Flow-Fill) 0.000

44.750

206-00065  
 

5,951.7544.750

5,951.75

44.750

CY  

133.00000

0510 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

158.00000

0515 Replace Concrete Pavement 88.400

20.900

210-03100  
 

34,648.10109.300

6,625.30

109.300

SY  

317.00000

0520 *Aggregate Base Course (Class 6) 57.420

0.000

304-06007  
 

7,636.8657.420

0.00

70.000

CY  

133.00000

0525 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0530 Joint Sealant 127.000

0.000

408-01100  
 

2,540.00127.000

0.00

127.000

LF  

20.00000

0535 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

28.000

CY  

675.00000

0540 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0545 Furnish Thin Bonded Overlay (Polyester Concrete) 685.650

0.000

519-03055  
 

62,394.15685.650

0.00

1,297.000

CF  

91.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0302 G-28-M 

0550 *Concrete Class D (Bridge) 27.930

22.200

601-03040  
 

26,669.1650.130

11,810.40

50.130

CY  

532.00000

0553 Conc (Patching) CO #3 5.410

0.000

601-06100  
 

9,738.005.410

0.00

5.410

CY  

1,800.00000

0555 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

5.370

CY  

1,800.00000

0560 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0565 Galvanic Anodes 149.000

0.000

601-51005  
 

4,172.00149.000

0.00

149.000

EACH

28.00000

0570 Reinforcing Steel 17.000

0.000

602-00000  
 

34.0017.000

0.00

145.000

LB  

2.00000

0575 Reinforcing Steel (Epoxy Coated) 3,940.000

3,063.000

602-00020  
 

9,804.207,003.000

4,288.20

7,166.000

LB  

1.40000

CAT 276,657.7864,809.94387,690.97CURRENT AMT0302 $ $ $

CAT NO0303 G-28-O 

0580 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

44.000

SY  

70.00000

0585 *Remove Concrete Pavement (Planing) (Special) 248.000

0.000

202-00217  
 

5,084.00248.000

0.00

248.000

SY  

20.50000

0590 Removal of Portions of Present Structure (Class 1) 66.600

0.000

202-00450  
 

8,325.0066.600

0.00

66.600

SY  

125.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0595 Removal of Portions of Present Structure (Class 2) 164.500

0.000

202-00453  
 

29,774.50164.500

0.00

200.000

SY  

181.00000

0600 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

300.00000

0605 *Removal of Portions of Present Structure 70.900

54.800

202-00503  
 

21,997.50125.700

9,590.00

125.700

SY  

175.00000

0607 Muck Excav 91.000

51.600

203-00100  
 

6,444.09142.600

2,331.80

142.600

CY  

45.19000

0609 Str Bkfl (Flow-Fill) 0.000

29.500

206-00065  
 

3,923.5029.500

3,923.50

29.500

CY  

133.00000

0610 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

17.000

SF  

158.00000

0615 Replace Concrete Pavement 56.400

15.000

210-03100  
 

22,633.8071.400

4,755.00

90.000

SY  

317.00000

0620 *Aggregate Base Course (Class 6) 93.740

0.000

304-06007  
 

12,467.4293.740

0.00

105.000

CY  

133.00000

0625 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0630 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0635 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

9.000

CY  

675.00000



CONTID: C20263         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0303 G-28-O 

0640 *Structural Steel (Galvanized) 556.000

0.000

509-00001  
 

4,170.00556.000

0.00

1,283.000

LB  

7.50000

0645 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0650 Furnish Thin Bonded Overlay (Polyester Concrete) 816.300

0.000

519-03055  
 

74,283.30816.300

0.00

1,297.000

CF  

91.00000

0655 *Concrete Class D (Bridge) 28.350

3.900

601-03040  
 

17,157.0032.250

2,074.80

49.000

CY  

532.00000

0658 Conc (Patching) CO #3 0.900

0.000

601-06100  
 

1,620.000.900

0.00

0.900

CY  

1,800.00000

0660 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

0665 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0670 Galvanic Anodes 29.000

0.000

601-51005  
 

812.0029.000

0.00

43.000

EACH

28.00000

0675 Reinforcing Steel 29.000

0.000

602-00000  
 

58.0029.000

0.00

145.000

LB  

2.00000

0680 Reinforcing Steel (Epoxy Coated) 3,941.000

325.000

602-00020  
 

5,972.404,266.000

455.00

7,166.000

LB  

1.40000

CAT 231,466.5123,130.10341,362.99CURRENT AMT0303 $ $ $
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0685 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

70.000

SY  

70.00000

0690 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0695 Removal of Portions of Present Structure (Class 1) 21.800

0.000

202-00450  
 

2,725.0021.800

0.00

21.800

SY  

125.00000

0700 Removal of Portions of Present Structure (Class 2) 23.300

24.100

202-00453  
 

8,579.4047.400

4,362.10

47.400

SY  

181.00000

0705 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

300.00000

0710 *Removal of Portions of Present Structure 70.900

54.000

202-00503  
 

21,857.50124.900

9,450.00

124.900

SY  

175.00000

0712 Muck Excav 10.000

38.300

203-00100  
 

2,182.6848.300

1,730.78

48.300

CY  

45.19000

0714 Str Bkfl (Flow-Fill) 0.000

37.750

206-00065  
 

5,020.7537.750

5,020.75

37.750

CY  

133.00000

0715 Replace Concrete Pavement 90.100

23.000

210-03100  
 

35,852.70113.100

7,291.00

113.100

SY  

317.00000

0720 *Aggregate Base Course (Class 6) 12.420

0.000

304-06007  
 

1,651.8612.420

0.00

22.000

CY  

133.00000

0725 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0730 Joint Sealant 43.000

0.000

408-01100  
 

860.0043.000

0.00

77.000

LF  

20.00000

0735 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

13.000

CY  

675.00000

0740 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0745 Furnish Thin Bonded Overlay (Polyester Concrete) 761.800

0.000

519-03055  
 

69,323.80761.800

0.00

1,053.000

CF  

91.00000

0750 *Concrete Class D (Bridge) 27.790

3.900

601-03040  
 

16,859.0831.690

2,074.80

49.000

CY  

532.00000

0753 Conc (Patching) CO #3 1.840

0.000

601-06100  
 

3,312.001.840

0.00

1.840

CY  

1,800.00000

0755 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

10.000

CY  

1,800.00000

0760 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0765 Galvanic Anodes 50.000

0.000

601-51005  
 

1,400.0050.000

0.00

50.000

EACH

28.00000

0770 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0304 G-28-J 

0775 Reinforcing Steel (Epoxy Coated) 3,928.000

326.000

602-00020  
 

5,955.604,254.000

456.40

7,166.000

LB  

1.40000

CAT 200,462.8730,385.83286,871.93CURRENT AMT0304 $ $ $

CAT NO0305 G-28-N 

0780 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

77.000

SY  

70.00000

0785 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0790 Removal of Portions of Present Structure (Class 1) 19.500

0.000

202-00450  
 

2,437.5019.500

0.00

20.000

SY  

125.00000

0795 Removal of Portions of Present Structure (Class 2) 31.500

0.000

202-00453  
 

5,701.5031.500

0.00

43.000

SY  

181.00000

0800 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

300.00000

0805 *Removal of Portions of Present Structure 70.900

55.700

202-00503  
 

22,155.00126.600

9,747.50

126.600

SY  

175.00000

0807 Muck Excav 74.000

40.400

203-00100  
 

5,169.74114.400

1,825.68

114.400

CY  

45.19000

0809 Str Bkfl (Flow-Fill) 0.000

20.000

206-00065  
 

2,660.0020.000

2,660.00

20.000

CY  

133.00000

0810 Replace Concrete Pavement 71.400

21.000

210-03100  
 

29,290.8092.400

6,657.00

92.400

SY  

317.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0815 *Aggregate Base Course (Class 6) 76.510

0.000

304-06007  
 

10,175.8376.510

0.00

90.000

CY  

133.00000

0820 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0825 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

0830 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

16.000

CY  

675.00000

0835 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0840 Furnish Thin Bonded Overlay (Polyester Concrete) 717.100

0.000

519-03055  
 

65,256.10717.100

0.00

1,077.000

CF  

91.00000

0845 *Concrete Class D (Bridge) 27.690

3.900

601-03040  
 

16,805.8831.590

2,074.80

49.000

CY  

532.00000

0850 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

7.000

CY  

1,800.00000

0853 Conc (Patching) CO #3 1.630

0.000

601-06100  
 

2,934.001.630

0.00

1.630

CY  

1,800.00000

0855 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

0860 Galvanic Anodes 51.000

0.000

601-51005  
 

1,428.0051.000

0.00

86.000

EACH

28.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0305 G-28-N 

0865 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

289.000

LB  

2.00000

0870 Reinforcing Steel (Epoxy Coated) 3,878.000

329.000

602-00020  
 

5,889.804,207.000

460.60

7,166.000

LB  

1.40000

CAT 194,786.6523,425.58290,673.44CURRENT AMT0305 $ $ $

CAT NO0306 G-28-I 

0875 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

60.000

SY  

70.00000

0880 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0885 Removal of Portions of Present Structure (Class 1) 5.600

0.000

202-00450  
 

700.005.600

0.00

21.000

SY  

125.00000

0890 Removal of Portions of Present Structure (Class 2) 26.100

0.000

202-00453  
 

4,724.1026.100

0.00

35.000

SY  

181.00000

0895 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

300.00000

0900 *Removal of Portions of Present Structure 70.900

54.800

202-00503  
 

21,997.50125.700

9,590.00

125.700

SY  

175.00000

0902 Muck Excav 108.000

58.300

203-00100  
 

7,515.10166.300

2,634.58

166.300

CY  

45.19000

0904 Str Bkfl (Flow-Fill) 0.000

56.500

206-00065  
 

7,514.5056.500

7,514.50

56.500

CY  

133.00000



CONTID: C20263         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0905 Replace Concrete Pavement 77.700

38.300

210-03100  
 

36,772.00116.000

12,141.10

116.000

SY  

317.00000

0910 *Aggregate Base Course (Class 6) 109.240

0.000

304-06007  
 

14,528.92109.240

0.00

125.000

CY  

133.00000

0915 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

0920 Joint Sealant 126.000

0.000

408-01100  
 

2,520.00126.000

0.00

126.000

LF  

20.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

13.000

CY  

675.00000

0930 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

0935 Furnish Thin Bonded Overlay (Polyester Concrete) 793.700

0.000

519-03055  
 

72,226.70793.700

0.00

1,053.000

CF  

91.00000

0940 *Concrete Class D (Bridge) 27.780

3.900

601-03040  
 

16,853.7631.680

2,074.80

49.000

CY  

532.00000

0945 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

0948 Conc (Patching) CO #3 1.750

0.000

601-06100  
 

3,150.001.750

0.00

1.750

CY  

1,800.00000

0950 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0306 G-28-I 

0955 Galvanic Anodes 46.000

0.000

601-51005  
 

1,288.0046.000

0.00

46.000

EACH

28.00000

0960 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

0965 Reinforcing Steel (Epoxy Coated) 3,904.000

325.000

602-00020  
 

5,920.604,229.000

455.00

7,166.000

LB  

1.40000

CAT 220,593.6834,409.98296,318.00CURRENT AMT0306 $ $ $

CAT NO0307 G-28-H 

0970 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

113.000

SY  

70.00000

0975 *Remove Concrete Pavement (Planing) (Special) 397.000

0.000

202-00217  
 

8,138.50397.000

0.00

397.000

SY  

20.50000

0980 Removal of Portions of Present Structure (Class 1) 10.300

0.000

202-00450  
 

1,287.5010.300

0.00

21.000

SY  

125.00000

0985 Removal of Portions of Present Structure (Class 2) 28.900

0.000

202-00453  
 

5,230.9028.900

0.00

28.900

SY  

181.00000

0990 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

300.00000

0995 *Removal of Portions of Present Structure 70.900

54.800

202-00503  
 

21,997.50125.700

9,590.00

125.700

SY  

175.00000

0997 Muck Excav 90.000

38.700

203-00100  
 

5,815.95128.700

1,748.85

128.700

CY  

45.19000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0307 G-28-H 

0999 Str Bkfl (Flow-Fill) 0.000

28.500

206-00065  
 

3,790.5028.500

3,790.50

28.500

CY  

133.00000

1000 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

19.000

SF  

158.00000

1005 Replace Concrete Pavement 128.100

34.200

210-03100  
 

51,449.10162.300

10,841.40

162.300

SY  

317.00000

1010 *Aggregate Base Course (Class 6) 97.850

0.000

304-06007  
 

13,014.0597.850

0.00

115.000

CY  

133.00000

1015 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

26.000

SY  

9.00000

1020 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

77.000

LF  

20.00000

1025 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

23.000

CY  

675.00000

1030 *Structural Steel (Galvanized) 1,073.000

0.000

509-00001  
 

8,047.501,073.000

0.00

1,073.000

LB  

7.50000

1035 *Place Thin Bonded Overlay (Polyester Concrete) 299.000

0.000

519-03035  
 

16,744.00299.000

0.00

510.000

SY  

56.00000

1040 Furnish Thin Bonded Overlay (Polyester Concrete) 815.100

0.000

519-03055  
 

74,174.10815.100

0.00

1,053.000

CF  

91.00000

1045 *Concrete Class D (Bridge) 27.900

3.900

601-03040  
 

16,917.6031.800

2,074.80

49.000

CY  

532.00000
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PCN: 20263-BID    ESTIMATE RUN 09/07/2016

PROJECT: BR0705-081                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:59:54

CUMULATIVE
AMOUNT

CAT NO0307 G-28-H 

1048 Conc (Patching) CO #3 1.840

0.000

601-06100  
 

3,312.001.840

0.00

1.840

CY  

1,800.00000

1050 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

4.000

CY  

1,800.00000

1055 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

71.00000

1060 Galvanic Anodes 59.000

0.000

601-51005  
 

1,652.0059.000

0.00

59.000

EACH

28.00000

1065 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

145.000

LB  

2.00000

1070 Reinforcing Steel (Epoxy Coated) 3,888.000

329.000

602-00020  
 

5,903.804,217.000

460.60

7,166.000

LB  

1.40000

CAT 237,475.0028,506.15324,193.35CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1080 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1085 Sanitary Facility 2.000

0.000

620-00020  
 

1,400.002.000

0.00

2.000

EACH

700.00000

CAT 51,400.000.0051,400.00CURRENT AMT0400 $ $ $

$ 2,595,030.51275,480.63$3,753,909.42$CURRENT AMTPROJECT TOTAL


